
POLREP #49 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG GRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS WEDNESDAY, MAY 17, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 2
TAT - 3 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

05/17/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 32,363 
$ 50,816 
$ 666,501 
$ 99,953 
$ 33,190

$ 63,500 
$ 76,000 
$1,350,0.00 
$ 130,000 
$ 34,500 
$ 301,000

TOTAL $ 882,823 $1,955,000

II. ACTIONS TAKEN

A. ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN 
THE BASEMENT OF THE LACQUER BUILDING; CONTINUOUS 
AIR MONITORING OF TANK CONDITIONS WAS CONDUCTED BY 
TAT.

B. ERCS CONTINUED DISCONNECTING AND DRAINING LINES IN 
THE LACQUER BUILDING AND THE TANK FARM PUMPHOUSE.

C. ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION 
AND DISPOSAL ARRANGEMENTS FOR DRUMS AND CONTINUED 
WASTESTREAMING TANK/VAT MATERIALS.

D. ERCS BEGAN FILLING USTs WITH CONCRETE; A TOTAL OF 4 
TANKS HAVE BEEN FILLED TO DATE.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA



MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TANK CUTTING/GLEANING OPERATIONS 
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID 
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE 
BUILDINGS.

D. ERCS TO CLOSE OUT USTs BY FILLING WITH CONCRETE.

E. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

G. ERCS TO REMOVE AND DISMANTLE ABOVE GROUND STORAGE 
TANKS FROM TANK FARM AREA; SEDIMENTS FROM THE 
CONTAINMENT AREA WILL BE EXCAVATED AND STAGED IN A 
SLUDGE BOX FOR FUTURE DISPOSAL.

H. ROLLOFF CONTAINING CRUSHED RCRA EMPTY CONTAINERS TO 
BE PICKED UP FOR TRANSPORTATION AND DISPOSAL.

I. REMAINING WASTEWATER (T-137) FROM CONTAINMENT AREA 
TO BE PUMPED AND SHIPPED FOR DISPOSAL.

ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




